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Dredged Hole #6 
Barnegat Bay, NJ 

April 2007 

 
CONGRESSIONAL DISTRICTS: Rep. Saxton (NJ-3) 
 
APPROPRIATION / PHASE: 
Continuing Authorities / Construction 

BUSINESS PROGRAM:
Ecosystem Restoration 

 
AUTHORITY:  Section 1135 of the Water Resources Development Act of 1986. 
 
LOCATION:  Dredged hole #6 is located in Barnegat Bay, Ocean County, New Jersey, in the 
southeastern part of the State.  The hole is located less than 100 feet west of the Borough of 
Harvey Cedars on Long Beach Island (LBI), near its northern end, next to NJIWW mile 53.  The 
dredged hole is located approximately 60 miles southeast of Philadelphia and 100 miles south of 
New York City.  The closest major urban center is Atlantic City, located 41 miles to the south. 
 
DESCRIPTION: The project consisted of dredging material from Double Creek Channel within 
Barnegat Bay using cutterhead suction dredges.  The material (approximately 125,000 cy) was 
hydraulically pumped to dredged hole #6.  The hole was filled to an average of –18 ft NAVD.  
The material was placed using a method that reduced potential for disturbance of existing bottom 
material (including relatively soft, fine-grained silt and mud) and decreased suspended sediments 
in the upper water column.  Dredged material was placed in mounds on the bottom.  By 
mounding the material, dead SAV will tend to accumulate in the valleys and better benthic 
habitat will exist on and near the tops of the mounds.  The tops of the mounds were placed at 
depths designed to maximize the benefit of benthic habitat.  The mounds also have the potential 
for creating more habitat heterogeneity and increase the amount of refuge area for juvenile 
weakfish, soft crabs, and other species that inhabit the dredged hole. 
 
STATUS: A contract was awarded to Cottrell Construction on 18 August 2004. Placement of 
dredged material was completed in February 2005.  Post construction monitoring was conducted 
during August 2006.  Monitoring was funded by USACE ERDC. 
 
FINANCIAL 
DATA ($000) Fed Non-Fed Total 

BUDGET 
DATA ($000) Comments 

Project Cost 1,913 638 2,551 FY 02 56  
   FY 03 73  
   FY 04 371  
   FY 06 * 1,338  
* Project construction was not fully funded, hence financial data and budget data are not 
consistent. 
 



Dredged Hole #6, Barnegat Bay, NJ (continued) 
 

SPONSOR: New Jersey Department of Environmental Protection 
 
COMMENTS: Coordination with federal and state agencies was conducted to insure 
environmental compliance.  All environmental requirements for this project including permit 
acquisition have been completed. 
 
PROJECT MANAGER: Terry Fowler 

(215) 656-6575 
theresa.a.fowler@usace.army.mil  

 


